

EE 522 - PsiQuantum Group - Weekly Report 6

Kush Aggarwal
Thomas Huang
Christopher Sharp

Previous Meeting Items

We had to develop a common testing base, checking for things like “uncomputing” qubits i.e. make sure the user’s qubit registers are going in are what they get coming out. We wanted to better work with the Workbench framework so that algorithms handle the way they are expected. We needed to select new algorithms.

Future Plan

We have the base for a common testing base, i.e. not all edge cases are covered but the basics are there for moving forward with adders. We are finishing benchmarking ahead of the midterm report for the existing algorithms. We have chosen new algorithms to implement. We have a soft deadline of May 20 to make sure work is completed in time to make and print the poster for the poster session.

Problems

We had an issue with reliably accessing our Workbench cloud instances over the previous weekend. Mariia shared a known solution to one of the versions of the problem and as for the other sent a report to the internal PsiQuantum team.